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CORE-VERIZON INTERCONNECTION TIMELINE

1999

February 2000

June 2000

March 2001

April 2001

April 2001

June 2001

April 2003

DCOI/FREEB/206735.\

Core begins substantial investment for implementation of
its business plan in Delaware, New York and
Pennsylvania.

Core requests interconnection with Verizon in
Philadelphia.

Core requests interconnection with Verizon in Pittsburgh
and New York City.

Core files complaint with FCC regarding Verizon's failure
to complete interconnection in D.C. LATA.

FCC issues ISP Remand Order - growth cap and new
market bar apply for all carriers that were not exchanging
traffic pursuant to an interconnection agreement prior to
April 18, 2001.

14 months after Core's request, Verizon completes
interconnection with Core in Philadelphia. Core begins to
offer service in Philadelphia.

12 months after Core's request, Verizon completes
interconnection with Core in Pittsburgh and New York
City. Core begins to offer service in Pittsburgh and New
York City.

FCC grants Core's interconnection complaint against
Verizon. FCC finds that Verizon unlawfully delayed
interconnection with Core in the D.C. LATA by 4 months
- implicitly finds that interconnection should have been
completed in 5 months, and not in 9 months.
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I. INTRODUCTION

1. In this Memorandum Opinion and Order, we grant in substantial part a formal
complaine that Core Communications, Inc. ("Core") filed against Verizon Maryland Inc.
("Verizon") pursuant to section 208 of the Communications Act of 1934, as amended
("Communications Act" or "Act"V In particular, based on the record as a whole, we grant
Core's central claim that Verizon violated the parties' interconnection agreement, and thus the
reasonableness standard of section 251 (c)(2)(D) of the Act,3 by failing to interconnect with Core
on just and reasonable terms.4 We otherwise dismiss or deny Core's other claims.s

1 Formal Complaint of Core Communications, Inc., File No. EB-OI-MD-007 (filed Mar. 21, 2001) ("Complaint").

247 U.S.C. § 208.

347 U.S.C. § 251(c)(2)(D).

4 See Part III (D), infra.

SSee Part III (E), infra
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II. BACKGROUND

A. The Parties

Federal Communications Commission FCC 03-96

2. Core is a facilities-based competitive local exchange carrier ("LEC") providing
telecommunications services in, among other locations, a region called LATA 236, which
includes Washington, D.C. and parts of the States of Maryland and Virginia (the "Washington
Metropolitan LATA").6 Verizon is an incumbent LEC providing telecommunications services in,
among other locations, the Washington Metropolitan LATA. 7

B. Statutory Background

3. Section 251 (c)(2) of the Act requires incumbent LECs to physically link their
networks with those of all competitive LECs who request such "interconnection."g
Interconnection makes possible communication between an incumbent LEC's and a competitive
LEC's customers. Because incumbent LECs still serve the great majority of subscribers in their
home territories,9 a competitive LEC cannot realistically provide facilities-based services until
the incumbent LEC interconnects with it. Prompt interconnection, therefore, is essential to
attaining the pro-competitive goals of the 1996 Act. 10 Accordingly, section 251 (c)(2) requires
that incumbent LECs interconnect with competitive LECs on "tenns and conditions that are just
[and] reasonable... in accordance with the tenns and conditions of the [parties' interconnection]
agreement ...."11

4. Under the statutory scheme of the 1996 Act, the tenns and conditions for
interconnection typically appear in interconnection agreements that incumbent LECs and

6 Joint Statement, File No. EB-Ol-MD-007 (filed May 2,2001) ("Joint Statement") at 1, ~ 1. LATAs are "Local
Access and Transport Areas," which are geographic areas established by the AT&T Consent Decree between
which the incumbent Bell Operating Company may not provide service except pursuant to section 271 of the Act.
See. e.g., 47 U.S.C. §§ 271, 153(3), 153(25); Newton's Telecomm Dictionary (16th ed.) at 505-506.

7 Joint Statement at 1, ~~ 1-2.

g 47 U.S.C. § 251(c)(2). Section 251(c) provides, in pertinent part, that "each incumbent local exchange carrier
has the following duties: ... (2) The duty to provide, for the facilities and equipment of any requesting
telecommunications carrier, interconnection with the local exchange carrier's network ...." 47 U.S.C. § 25l(c)(2).
See, e.g., 47 C.F.R. § 51.305 (rules pertaining to interconnection).

9 See Local Telephone Competition: Status as of June 30, 2002, Industry Analysis and Technology Div'n, Wireline
Competition Bureau, Dec. 2002, http:// www.fcc.gov/Bureaus/Common_Carrier/Reports/FCC
State_Link/IAD/lcom1202.pdf.

10 See, e.g., Preamble, Telecommunications Act of 1996, Pub. L. No. 104-404, 110 Stat. 56 (1996) ("1996 Act")
(stating that the 1996 Act was designed "to promote competition and reduce regulation in order to secure lower
prices and higher quality services for American telecommunications consumers and encourage the rapid
deployment of new telecommunications technologies.").

II 47 U.S.c. § 25l(c)(2)(D). Section 25 1(c)(2)(D) provides, in pertinent part, that each incumbent LEC shall
provide interconnection "on rates, terms, and conditions that are just [and] reasonable ... in accordance with the
terms and conditions of the [parties' interconnection] agreement and the requirements of this section and section
252 ...." 47 U.S.c. § 25l(c)(2)(D).
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competitive LECs either negotiate or arbitrate pursuant to section 252. 12 The Bell Operating
Companies, however, also have the option to effectuate interconnection agreements by
"prepar[ing] and fil[ing] with a State commission a statement of the terms and conditions that
such company generally offers within that State to comply with the requirements of section 251
and the regulations thereunder, and the standards applicable under [section 252]."13 Such
statements are referred to as "Statements of Generally Available Terms," or "SGATs." A state
commission may not approve an SGAT unless the SGAT complies with, inter alia, section 251
and the regulations thereunder. 14

C. Core's Interconnection Request

5. During all periods relevant to this proceeding, competitive LECs in Maryland
seeking to interconnect with Verizon could do so pursuant to Verizon's Statement of Generally
Available Terms and Conditions for Interconnection for the State of Maryland ("Maryland
SGAT").15 The Maryland SGAT provides, inter alia, that the parties may negotiate a schedule
for interconnection and that, in the absence of such a negotiated schedule, interconnection would
require not less than 45 days. The Maryland SGAT does not expressly establish a maximum
period to complete interconnection. 16

6. In early February 2000, pursuant to sections 25l(c) and 252(f) of the Act, Core
requested interconnection with Verizon in the Washington Metropolitan LATA under the terms
of the Maryland SGAT. 17 In accordance with the terms of the Maryland SGAT, Core and
Verizon signed a schedule to the SGAT entitled "Request for Interconnection," pursuant to
which both parties "agree[d] to be bound by the terms of the Statement."18 Thus, the Maryland
SGAT served as the parties' interconnection agreement. 19 At that time, Core had not yet begun to
provide service in the Washington Metropolitan LATA. Therefore, interconnecting with Verizon

12 47 U.S.c. §§ 251-252.

13 47 U.S.c. § 252(f)(I).

14 47 U.S.C. § 252(f)(2). The existence of an approved SGAT does not vitiate a Bell Operating Company's
obligation to engage in negotiations for different terms, if a competitive LEC so requests. 47 U.S.c. § 252(f)(5).

15 Joint Statement at 1, ~ 1.

16 Answer of Defendant Verizon Maryland, File No. EB-MD-OI-007 (filed Apr. 10,2001) ("Answer"), Ex. 1
(Maryland SGAT) at 7 § 4.4.4; Joint Statement at 2, ~ 4. The Maryland SGAT provides, in pertinent part, that
Verizon and the requesting competitive LEC "shall agree upon an addendum ... to reflect the schedule ...
applicable to each new LATA requested by [the requesting competitive LEC]; provided, however, that unless
otherwise agreed to by [Verizon and the requesting competitive LEC], the Interconnection Activation Date in a
new LATA shall not be earlier than ... 45 days ...." Answer, Ex. 1 (Maryland SGAT) at 7 § 4.4.4. According to
the record, Core did not seek to negotiate a different schedule for interconnection. See, e.g., Answer at 4, ~ 5; Joint
Statement at 1, ~ 3.

17 Joint Statement at 1, ~ 3. Answer, Ex. 1 (Maryland SGAT).

18 Answer, Ex. 1 (Maryland SGAT) at Schedule 3.1, "Request for Interconnection" (providing that Core and
Verizon "agree to be bound by the terms of the Statement").

19 Joint Statement at 1, ~ 3.
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was an absolute prerequisite to Core providing any facilities-based service in that LATA.20

7. According to the record in this proceeding, interconnection between Core and
Verizon would require three steps. First, Core had to provide Verizon with certain infonnation
regarding its interconnection request, including a forecast of the amount ofVerizon network
capacity that Core expected to utilize. Next, Verizon had to build an "entrance facility" (i.e., a
dedicated fiber optic circuit) from Verizon's Damascus, Maryland end office to Core's Point of
Presence ("POP") in Damascus, Maryland. Finally, Verizon had to establish an interoffice
facility to carry traffic from its end users to Core's Damascus, Maryland POP.21

8. By February 28,2000, Core had fulfilled its obligation to provide to Verizon a
forecast of the amount of Verizon network capacity that Core would require; Core also had
provided all the other infonnation that Verizon needed to begin building the entrance facility.22
Verizon completed construction of the entrance facility four months later, on June 28, 2000.23

9. As previously mentioned, the third and final step to complete the CoreNerizon
interconnection in the Washington Metropolitan LATA was for Verizon to establish an
interoffice facility on Verizon's network to Core's POP. Based on the forecast and other
infonnation submitted by Core, Verizon detennined that it would need two DS-3 transport
circuits and two DS-l transport circuits to carry Core's traffic.24 Towards that end, on June 29,
2000 (the day after completing Core's entrance facility), Verizon sent Core an Access Service
Request fonn ("ASR") for the DS-3s. Verizon stated on the ASR that the "D[esired] D[ue]
D[ate]" for providing the DS3s was July 14, 2000, a date established by Verizon. 25

10. Verizon did not provide the DS-3s on July 14,2000, however.26 On July 25,
2000, Core telephoned Verizon and asked when interconnection would be complete. 27 Verizon

20 Complaint at 1; Complainant's Motion to Include the Affidavit of Douglas A. Dawson in the Record of this
Proceeding, File No. EB-OI-MD-007 (filed Nov. 13,2001) at Attachment (Affidavit of Douglas A. Dawson dated
Nov. 11,2001) ("Dawson Aff.") at 14, ~ 30; Joint Statement at 2, ~ 7.

21 Answer, Ex. C (Declaration of Donald E. Albert dated Apr. 10,2001) ("Apr. 10 Albert Dec'n") at 2-3, ~~ 4-6;
Joint Statement at 2, ~~ 5-8.

22 Complaint at 3-4, ~~ 6-8; Answer at 5, ~ 10; Joint Statement at 2, ~~ 5-6.

23 Joint Statement at 3, ~ 11.

24 Apr. 10 Albert Dec'n at 2, ~ 4; Declaration of Donald E. Albert, File No. EB-OI-MD-007 (filed July 23,2001)
("July 23 Albert Dec'n") at 3, ~ 5.

25 Complaint, Ex. 2 (ASR dated June 29, 2000); Joint Statement at 3, ~ 12. An ASR is a service order form
developed by the United States telecommunications industry used, among other things, for ordering access to a
local exchange carrier's network. Verizon asserts that it sent the ASR to Core (rather than Core sending the ASR
to Verizon) because Core's clients included internet service providers, so that only Verizon would have originating
traffic. Apr. 10 Albert Dec'n at 3-4, ~~ 8-9; Answer, Ex. 2 (Access Service Ordering Guidelines) at 3-14. The
record does not reveal whether Core's only customers were internet service providers.

26 Joint Statement at 3, ~ 13.

27 Complaint, Ex. I (Affidavit of Bret L. Mingo) ("Mingo Aff.") at 2, ~ 6; Joint Statement at 3, ~ 14.
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stated that it could not complete interconnection due to an interoffice facility issue on Verizon's
network, but Verizon provided no specific description of the problem and did not state when it
expected to complete interconnection.28 Immediately thereafter, Core's counsel sent Verizon's
counsel a letter asking when interconnection would be complete. Verizon did not respond to
Core's letter. 29

11. Between August 6, 2000 and August 25, 2000, Verizon experienced a union work
stoppage (i.e., a strike). Verizon informed Core and other competitive LECs of the work
stoppage and that Verizon would not process orders during the strike.3D

12. On August 21, 2000, Core's counsel sent another letter to Verizon's counsel
asking when interconnection would be complete.31 Verizon did not respond to this letter, either.32

On about September 11, 2000, Core telephoned Verizon, again asking when interconnection
would be complete. Verizon stated that interconnection probably would not be completed until
about November 15,2000.33

13. Verizon completed interconnection with Core on November 15, 2000, more than
four months after Verizon finished the entrance facility (on June 28, 2000), and four months after
the July 14, 2000 "desired due date" stated by Verizon on the ASR.34 Consequently, even
though Core had provided all information necessary for Verizon to begin building the entrance
facility by late February 2000,35 Core could not provide any facilities-based service in the
Washington Metropolitan LATA until about nine months later, when Verizon finally completed
the interconnection on November 15,2000.36

28 Mingo Aff. at 2, ~ 6; Joint Statement at 3, ~ 14.

29 Complaint Ex. 2 (letter dated July 27, 2000 from Michael Hazzard, counsel to Core, to Steven Hartmann,
counsel to Verizon); Joint Statement at 3, ~ 15.

30 Joint Statement at 3, ~ 18; Answer, Exs. 9-13.

31 Joint Statement at 3, ~ 17; Complaint, Ex. 4 (letter dated August 21,2000 from Michael Hazzard, counsel to
Core, to Steven Hartmann, counsel to Verizon).

32 Joint Statement at 3-4, ~~ 17-18.

33 Joint Statement at 4, ~ 19; Complaint, Ex. 5 (letter dated September 13,2000 from Michael Hazzard, counsel to
Core, to Steven Hartmann, counsel to Verizon, describing a September 11, 2000 conversation between Messrs.
Hazzard and Hartmann).

34 Joint Statement at 4, ~ 22.

35 Verizon does not assert that any acts or omissions by Core after February 28,2000 delayed interconnection with
Core. See Apr. 10 Albert Dec'n at 5, ~ 12; Joint Statement at 2, ~ 6 and 3, ~ 14; Supplement to the Joint Statement,
File No. EB-01-MD-007 (filed May 7,2001) at 3, ~~ 5,7.

36 Complaint at 3; Joint Statement at 4, ~ 22.
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D. Verizon's Capacity Exhaust on Key Equipment in the Washington
Metropolitan LATA37

14. It was during discovery in this proceeding that Verizon revealed why it had failed
to complete its interconnection with Core until more than four months after building the
necessary entrance facility: two electronic digital cross-connect machines -- a K36 3x1 (the
"K36") and a K43 3x3 (the "K43")38 -- located in Verizon's Southwest Washington, D.C.
transport hub ("Washington Hub") ran out of DS3 capacity during the pendency of Core's
interconnection request. 39 Verizon had configured its network so that all competitive LEC-bound
traffic originating in the Washington Metropolitan LATA had to travel through a tandem switch
located in its Washington Hub.40 From that switch, certain competitive LEC traffic had to travel
through both the K36 and the K43, and, ultimately, onto trunks to individual competitive LECs'
POPS.4\

37 A timeline setting out relevant dates regarding the capacity exhaust is attached as an appendix.

38 Digital cross-connect machines (often referred to as "DACs") connect telecommunications transport facilities
that operate at different capacities or have different technical characteristics. They consist of ports - the physical
interface to which the transport facility is connected - and a matrix, the internal device that makes connections and
multiplexes and de-multiplexes traffic from one type of port to another (for example, from a DS-3 to an OC-12).
Defendants' Supplemental Answer to Interrogatory Number 6 and Supplemental Response to Questions Posed by
the Commission During the July 26,2001 Status Conference, File No. EB-OI-MD-007 (filed Aug. 10,2001)
("Verizon's Supplemental Responses") at 7. See Newton's Telecomm Dictionary (16th ed.) at 231 (defining cross
connect equipment as "distribution system equipment used to terminate and administer communication circuits").
Core explains: "Think of these boxes as a huge collection of pre-wired connections. When a new connection is
needed for a circuit ... , these boxes allow technicians to choose one of the pre-wired connections to implement the
circuit quickly. Using a pre-wired connection is quicker than having a technician run wires ... to create the
connections." Dawson Aff. at 7, ~ 15. The K43 is an Alcatel iMTN and the K36 is a Tellabs Titan 550. Dawson
Aff. at 7, ~ 15.

39 Specifically, Verizon states, "[T]here was no DS-3 channel (capacity) available through the K36 ... into and
through the K43 .... That is, there was no available DS-3 capacity on the ports that already were providing
service .... In addition, ... there also were no unused OC-12 ports on the K36 3xl machine and no unused OC-12
ports on the K43 3x3 machine." Verizon's Supplemental Responses at 7-8. See Defendant Verizon Maryland
Inc. 's Answers to Complainant Core Communications, Inc. 's Interrogatories, File No. EB-OI-MD-007 (filed June
25,2001) ("Verizon's Answers to Interrogatories 1-1") at 3-4 (Answer to Interrogatory no. 2); July 23 Albert
Dec'n at 4, ~~ 6-7.

40 Defendant Verizon Maryland Inc. 's Answers to Complainant Core Communications, Inc.'s Interrogatories, File
No. EB-OI-MD-007 (filed Oct. 26,2001) ("Verizon's Answers to Interrogatories 8-13") at 5-6 (Answer to
Interrogatory no. IO(c»; July 23 Albert Dec'n at 2, ~ 2.

4\ July 23 Albert Dec'n at 2-3, ~ 3. Specifically, Verizon's network transported certain competitive LEC-bound
traffic to the K36, which multiplexed the signals into DS-3s and converted them from electrical to optical, and then
carried the traffic, via OC-12 connections, to the K43. The K43 also multiplexed the traffic, and then carried it to
an OC-48 multiplexer, from which the traffic ultimately was transported to the competitive LEC's POP. July 23
Albert Dec'n at 2-3, ~ 3. Verizon describes the role of the K43 and K36 as follows: "After being switched by the
tandem, the Core bound call goes to trunks that are connected to Verizon's K36 3xl digital cross-connect machine.
The K36 3xl cross-connect machine multiplexes the trunks into DS-3 's and converts the signals from electrical to
optica1. This cross-connect machine is then connected to Verizon's K43 3x3 cross-connect machine using OC-12
connections. The K43 3x3 is then connected to the OC-48 IOF fiber optic multiplexer using OC-12 connections."
July 23 Albert Dec 'n at 4, ~~ 6~7.
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15. The consequence of this network configuration was that, if and when either the
K36 or the K43 ran out of capacity, Verizon's ability to transport additional traffic of competitive
LECs in the Washington Metropolitan LATA would be significantlyhampered.42 As described
below, that is precisely what befell Core here: while Verizon was building Core's entrance
facility, the K36 and K43 ran out of capacity, rendering Verizon unable to complete Core's
interconnection request and transport any Core traffic in the Washington Metropolitan LATA
until Verizon solved the capacity problem.43

16. The K36 and K43 capacity exhaust was the result of two Verizon actions. With
respect to the K36, on January 31, 2000, Verizon placed an order with a third-party vendor for
equipment to increase the capacity ofthe K36.44 Although Verizon forecast that the machine
would exhaust in May, 2000,45 Verizon set an August 30, 2000 date for the equipment to be
installed.46 The K36 was exhausted by early July,47 well before the equipment was installed.48

17. With respect to the K43, by no later than December 1, 1999, Verizon had forecast
that the K43 would exhaust in February, 2000.49 On December 22,1999, Verizon ordered
equipment to increase the capacity of the K43 from its vendor, requesting that some of the
equipment be installed by February 15, 2000, and that the remaining equipment be installed by
April 30, 2000.50 The vendor did not even begin installing the K43 in February.51 Major portions
of the machine were at capacity exhaust by about April 1, 2000,52 and the machine suffered
complete exhaust no later than late June, 2000.53 On May 8,2000 the K43 vendor informed

42 Supplemental Joint Statement at 4, ~ 7; Verizon's Supplemental Responses, Ex. 9 (Status memo from Verizon's
vendor) at 5; Verizon's Answers to Interrogatory nos. 8-13 at 3 (Answer to Interrogatory no. 8(f).

43July 23 Albert Dec'n at 3-4, ~~ 6-7; Verizon's Answers to Interrogatories 1-7, at 3-4 (Answer to Interrogatory no.
1).

44 Verizon's Supplemental Responses, Ex. 6 (Telephone Equipment Order).

45 Verizon's Supplemental Responses at 4, Verizon's Supplemental Responses, Ex. 2 (K36 Capacity Creation
Request).

46 Verizon's Supplemental Responses at 4; Verizon's Supplemental Responses, Exs. 2 (K36 Capacity Creation
Request), and 6 (Telephone Equipment Order).

47 Verizon's Supplemental Responses at 6, 7-8.

48 Verizon's Answers to Interrogatory nos. 8-13 at 7 (Answer to Interrogatory no. l1(b».

49 Verizon's Supplemental Responses, Ex. 1 (K43 Capacity Creation Request).

50 Verizon's Supplemental Responses, Exs. 1 (K43 Capacity Creation Request), 5 (Telephone Equipment Order).

51 Verizon's Supplemental Responses, Ex. 8 (Status memo from the K43 vendor) at 4; Verizon's Answers to Core
Interrogatories 8-13 at 7 (Answer to Interrogatory no. 11(c».

52 Verizon's Supplemental Responses at 6.

53 Verizon's Supplemental Responses, Ex. 9 (Status memo from Verizon's vendor) at 5; Verizon's Answers to
Interrogatories 8-13 at 3 (Answer to Interrogatory no. 8(f).
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Verizon that installation would not be complete until late October 2000. 54 The vendor did not
complete installation of the equipment ordered for February, 2000 until August, 2000, and did
not complete the rest of the order by installing the remainder of the equipment ordered (to be
installed in April) until October 20,2000.55

18. The K36 and K43 capacity exhaust conflicted with Verizon's internal
engineering standards: Verizon states that its engineering objective was "to add capacity to
digital cross-connect machines by the time the machine reaches 90% utilization."56 In addition,
the capacity exhaust had serious consequences for competitive LECs in the Washington
Metropolitan LATA, including Core. In particular, because the capacity of the K36 and K43
cross-connect machines had exhausted, Verizon could complete neither Core's interconnection
request nor numerous other competitive LEC requests for transport capacity in the Washington
Metropolitan LATA.57 By June 23, 2000, Verizon had 54 carrier capacity requests in "hold"
status because of the cross-connect exhaust. 58 Verizon did not complete any of those 54 "held"
orders until several months later, after new equipment was installed.59 Accordingly, Verizon did
not complete Core's interconnection until November 15,2000,60 after the new equipment was
installed on about October 20,2000.6\ Thus, the record establishes that the K36 and K43 were at
capacity exhaust for not less than four months, from June 23,2000 (when 54 carrier requests
were on "hold") until October 20,2000 (when the new equipment was installed). Similarly, the
record reveals that the capacity exhaust caused Core's interconnection to be delayed by four
months (from about July 14, 2000 -- the "[D]esired [D]ue [D]ate" in the ASR -- to November 15,
2000).

19. As stated above, between the time that Core provided all infonnation necessary to
enable Verizon to begin building the entrance facility in late February 2000 and the time that
Verizon finally honored Core's request nine months later, on November 15,2000, Core could not

54 Verizon's Supplemental Responses, Ex. 5 (Telephone Equipment Order); Verizon's Answers to Core's
Interrogatories 8-13 at 7 (Answer to Interrogatory no. II(c)).

55 Verizon's Answers to Interrogatories 8-13 at 3 (Answer to Interrogatory no. 8(t)), 7 (Answer to Interrogatory no.
II(c)); July 23 Albert Dec'n at 4, ~ 8.

56 Verizon's Supplemental Responses at 2.

57 Verizon's Supplemental Responses at 6; April 10 Albert Dec'n at 6, ~ 15.

58 Verizon's Supplemental Responses, Ex. 9 (Status memo from Verizon's vendor) at 5; April 10 Albert Dec'n at
6, ~ 13. The record does not reveal how many requests for capacity in addition to Core's were placed in "hold"
status after June 23, 2000.

59 Verizon's Answers to Interrogatories 8-13 at 3 (answer to Interrogatory no. 8(t)); Verizon's Supplemental
Responses, Ex. 10 at 5. Although some of the 54 "held" orders may have been completed in September 2000, after
a portion of the equipment for the K43 was installed, the rest of the 54 orders could not be completed until after the
remainder of the equipment was installed on about October 20,2000. Verizon's Answers to Interrogatories 8-13 at
3 (answer to Interrogatory no. 8(t)); Verizon's Answers to Interrogatories 8-13 at Attachments 1,2.

60 Joint Statement at 4, ~ 22.

6\ Verizon's Answers to Interrogatories 8-13 at 3 (Answer to Interrogatory no. 8(t)), 7 (Answer to Interrogatory no.
II(c)); July 23 Albert Dec'n at 4, ~ 8.
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provide any facilities-based service whatsoever in the Washington Metropolitan LATA,62
Meanwhile, throughout that period, Verizon's own traffic in the Washington Metropolitan LATA
continued to flow freely, because Verizon did not route its own traffic through the congested
Washington Hub, and because the portion ofVerizon's network that did transport Verizon's
traffic had capacity sufficient to allow Verizon to increase its end-user customer base.63

III. DISCUSSION

20. Core's central allegation is essentially that Verizon violated the Maryland SGAT,
and thus the reasonableness standard of section 25 1(c)(2)(D) of the Act, by failing to
interconnect with Core promptly and by failing to notify Core of the likelihood and extent that
interconnection would be delayed.64 In response, Verizon asserts that (i) the Commission lacks
jurisdiction over the Complaint;65 (ii) the Complaint fails to state a c1aim;66 (iii) comity with state
commissions warrants dismissal of the Complaint;67 and (iv) it interconnected with Core in a
timely and otherwise just and reasonable manner.68

21. As discussed below, we reject all of the reasons Verizon asserts that we should
dismiss Core's Complaint without reaching its merits. Moreover, we find that Verizon violated
section 25 1(c)(2)(D) of the Act and section 51.305(a)(5) of our rules by failing to provide Core
with interconnection "on rates, terms, and conditions that are just [and] reasonable, ... in
accordance with the terms and conditions of [its interconnection] agreement"69 with Core.
Verizon allowed exhaust in the portion of its network through which Core's traffic had to travel,

62 Core states that, as a result ofVerizon's delay, Core "was unable to provide service to its current and prospective
customers." Complaint at 1. As Core was only seeking a finding as to liability in this phase of the proceedings,
Core's assertion has not been tested.

63 Letter dated December 19,2001 from Sherry A. Ingram, counsel to Verizon, to Commission staff, File No. EB
01-MD-007 (filed Dec. 19,2001) ("Verizon's December 2000 Letter") at 1-2. Specifically, Verizon had direct
trunking in the Washington Metropolitan LATA between end offices for its own traffic, and therefore, used the
Washington Hub for its own traffic only on an overflow basis. Because these direct trunks were operating at an
approximately 63% utilization rate in 2000, Verizon's own existing traffic, and its ability to add new dial-tone
customers, were not affected by the K361K43 capacity exhaust. [d. By "Verizon's own traffic," we mean traffic
between Verizon's end-user customers, and traffic from Verizon end-user customers to long-distance carriers.

64 Complaint at 8-9, ~~ 22-31. Core states that it will, pursuant to section 1.722 of the Commission's rules, 47
C.F.R. § 1.722, file a supplemental complaint for damages if successful in establishing liability. Complaint at 9
10, ~ 33.

65 Answer at 12, ~ 35; Answer, Ex. B (Verizon's Legal Analysis) at 9; Opening Brief ofVerizon Maryland, Inc.,
File No. EB-01-MD-007 (filed Jan. 18,2002) ("Verizon's Opening Br.") at 13-14; Reply Brief ofVerizon
Maryland Inc., File No. EB-01-MD-007 (filed Feb. 8,2002) ("Verizon's Reply Br.") at 2.

66 Answer at 12, ~ 36; Answer, Ex. B (Verizon's Legal Analysis) at 4-5; Verizon's Opening Br. at 9-10, 13;
Verizon's Reply Br. at 2-8.

67 Verizon's Opening Br. at 11-12; Verizon's Reply Br. at 9-10.

68 Answer at 2; Answer, Ex. B (Verizon's Legal Analysis) at 2-3; Verizon's [Brief in] Opposition to Core's Initial
Brief on Liability, File No. EB-01-MD-007 (filed Feb. 1,2002) ("Verizon's Opp. Br.") at 35-43.

69 47 U.S.c. § 251(c)(2)(D).·
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thereby delaying interconnection by four months. Verizon further aggravated the delay by
repeatedly failing to provide information to Core as to the existence and probable duration of the
delay. Finally, the record reveals that Verizon made little, if any, effort to solve the exhaust
problem. Viewing all the facts as a whole, we find that Verizon did not provide interconnection
to Core on just and reasonable terms.

A. The Commission Has Jurisdiction Under Section 208.

22. Verizon asserts that the Commission lacks jurisdiction under section 208 of the
Act to adjudicate Core's claims alleging a violation of section 251(c)(2) of the Act. 70 The
Commission recently addressed and rejected all of the same jurisdictional arguments that
Verizon raises here. 71 Therefore, for the reasons stated in CoreComm v. SBC,72 we deny
Verizon'sjurisdictional defense, and hold that we have jurisdiction under section 208 to
adjudicate Core's claims alleging a violation of section 251(c)(2).

B. Core's Complaint States a Claim Under Section 208 of the Act.

23. Verizon asserts two reasons why Core's Complaint fails to state a claim under
section 208 of the Act. First, Verizon argues that Core's Complaint really alleges only a
violation of the Maryland SGAT, not of the Communications ACt. 73 In addition, Verizon argues
that the Maryland SGAT establishes only a minimum interconnection interval (i.e. 45 days) and
not a maximum, and that therefore, even under the Maryland SGAT, no claim lies for taking "too
long" to complete interconnection.74 As this latter issue is more an argument about the merits,
we discuss it below in evaluating the substance of Core's Complaint. We begin, however, by
rejecting Verizon's assertion that a violation of the Maryland SGAT would not violate the
Communications Act.

24. As noted above, rather than negotiating its own individual agreement with
Verizon, Core chose to accept the terms ofVerizon's Maryland SGAT. In accordance with the
terms of the Maryland SGAT, Core and Verizon signed a schedule to the SGAT entitled
"Request for Interconnection," pursuant to which both parties "agree[d] to be bound by the terms
of the Statement." Thus, the Maryland SGAT served as the parties' interconnection agreement.75

To the extent that Verizon violated the terms of the Maryland SGAT, therefore, it violated the

70 Answer at 12, ~~ 35-36; Answer, Ex. B (Verizon's Legal Analysis) at 9; Verizon's Opening Br. at 13-14;
Verizon's Reply Br. at 2.

71 See CoreComm Communications, Inc. and Z-Tel Communications, Inc. v. SBC Communications Inc., et ai.,
Memorandum Opinion and Order, -- FCC Red --, File No. EB-01-MD-017, FCC No. 03-83 (reI. Apr. 17,2003) at
~~ 13-19.

72 CoreComm v. SBC, at ~~ 13-19.

73 Verizon's Opening Br. at 2-3; Verizon's Reply Br. at 2, 7-9.

74 Verizon's Opening Br. at 9-10.

75 47 U.S.c. § 252(t); Joint Statement at 1, ~ 3.
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25. Verizon essentially argues that nothing in the Act requires it to comply with the
interconnection agreements that it enters into pursuant to se.ctions 251 and 252. Verizon is
incorrect. Section 251 (c)(2) expressly requires Verizon to provide interconnection "on rates,
tenns, and conditions that are just [and] reasonable ... , in accordance with the terms and
conditions ofthe agreement and the requirements of this section and section 252."76 Similarly,
section 51.305(a)(5) ofthe Commission's rules requires Verizon to provide interconnection "in
accordance with the terms and conditions ofany agreement."77 Thus, both the Act and the
Commission's implementing rules require Verizon not only to enter into interconnection
agreements, but also to comply with their tenns. We find below that Verizon failed to comply
with its interconnection agreement with Core (i. e., the Maryland SGAT) by failing to provide
interconnection on just and reasonable tenns. This violation of the Maryland SGAT constitutes a
violation of both 47 U.S.C. § 251 (c)(2)(D) and 47 C.F.R. § 51.305(a)(5). Thus, Core's
Complaint states a claim pursuant to section 208 of the Act.

26. Verizon argues that Core's Complaint cannot possibly state a claim under sections
208 and 251(c)(2) of the Act, because "it is inconceivable that Congress would have elaborated a
significant role for state commissions in the implementation of the 1996 Act while authorizing
private parties to eliminate that role by filing a complaint with the Commission."78 Verizon's
argument is unpersuasive. Allowing fonnal complaints like Core's to proceed will hardly
"eliminate" state commissions' roles in implementing the 1996 Act. State commissions will
continue to exercise primary authority to arbitrate and approve interconnection agreements, and
will continue to exercise concurrent authority to adjudicate interconnection and unbundling
disputes arising from interconnection agreements. Thus, the state commissions' roles in
arbitrating and enforcing the requirements of interconnection agreements will remain central, as
Congress intended.

27. Verizon further argues that allowing Core's Complaint to proceed would "make[]
nonsense of the entire remedial scheme under section 252 and would deprive interconnection
agreements of any binding effect - indeed it would deprive interconnection agreements of
virtually all practical significance."79 Verizon's argument is incorrect. As Verizon
acknowledges,80 Core's claim does not seek to hold the Maryland SGAT unlawful or to rewrite
its tenns. Instead, Core's Complaint essentially seeks to enforce the SGAT's tenns (and, by
definition, the Act's tenns). Thus, far from vitiating the significance of interconnection
agreements in the statutory scheme, allowing Core's Complaint to proceed actually emphasizes
and reinforces the crucial status of interconnection agreements in implementing the statutory

76 47 U.S.c. § 251(c)(2)(D). We note that the Act also requires an incumbent LEe to provide unbundled access to
network elements.

77 47 C.F.R. § 41.305(a)(5) (emphasis added).

78 Verizon's Opening Br. at 13.

79 Verizon's Reply Br. at 8.

80 Answer at 4, 13; Verizon's Opening Br. at 9-10; Verizon's Reply Br. at 8-9.
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requirements, as well as incumbent LECs' statutory obligation to comply with their agreements. 8\

28. Finally, although Verizon does not cite it, we note that the United States Court of
Appeals for the Second Circuit recently issued an opinion considering whether, under the
particular circumstances at issue, an alleged breach of an interconnection agreement constituted
an alleged violation of section 25) of the Act. In Trinka v. Bell Atlantic Carp.,82 a divided panel
concluded, over a vigorous dissent, "that in this case it does not. "83 Trinka does not undermine
our conclusion here, however. Trinka implies that an incumbent LEC has no obligation under
the Communications Act to comply with an interconnection agreement; thus, an incumbent
LEC's obligations would flow solely from contract law enforceable only in a court. In the case
of interconnection, this conclusion conflicts with express statutory language obligating
incumbent LECs to provide interconnection "in accordance with the terms and conditions of the
agreement." 47 U.S.C. § 251(c)(2)(D).84 In addition, the Second Circuit's conclusion is not
consistent with the great weight of court and Commission authorities holding that state
commissions have authority to enforce interconnection agreements.8; Trinka does not discuss or
distinguish those authorities. Indeed, as the dissenting opinion observes, the parties had not
raised the issue before either the district court or the Second Circuit, and thus the Trinka Court
did not have the benefit of any briefing or factual record. Finally, the Commission was not a
party in Trinka, so the Trinka holding is not binding.86

C. The Comity Doctrine Does Not Warrant Dismissal of the Complaint.

29. Verizon argues that, because the Commission and many courts have held that state
commissions have authority to interpret and enforce interconnection agreements, we should
decline to adjudicate Core's Complaint out of deference to the authority of the Maryland Public
Service Commission to do SO.87 Verizon's argument lacks merit. First, the Maryland

81 Contrary to Verizon's suggestion otherwise, Verizon's Reply Br. at 8, nothing in this order indicates that the
Commission would ignore a valid forum-selection clause in an interconnection agreement.

82 Trinko v. Bell Atlantic Corp., 309 F.3d 89 (2d Cir. 2002), (dissenting opinion published at 309 F.3d 71), Trinko
v. Bell Atlantic Corp., 305 F.3d 89 (2d Cir. 2002), pet. for cert. granted in part on other grounds sub nom. Verizon
Communications, Inc. v. Trinko, -- S.Ct. --,2003 WL891459 (Mar., 2003).

83 305 F.3d at 104 (emphasis added).

84 See also 47 U.S.C. § 251(c)(3), similarly requiring that unbundled elements also be provided "in accordance
with the terms and conditions of the agreement."

8; See BeliSouth Telecomm., Inc. v. MCIMetro Access Transmission Services, Inc., 317 F.3d 1270, 1274 (11 th Cir.
2003) (en bane); Global Naps, Inc. v. FCC, 291 F.3d 832 (D.C. Cir. 2002); Southwestern Bell Tel. Co. v. Connect
Communications Corp., 225 F.3d 942 (8th Cir. 2000); Southwestern Bell Tel. Co. v. PUC, 208 F.3d 475,479-80
(5th Cir. 2000); Southwestern Bell Tel. Co. v. Brooks Fiber Comm. Of Oklahoma, 235 F.3d 493,497 (10th Cir,
2000); Starpower Communications, LLC, Petition for Preemption, Memorandum Opinion and Order, 15 FCC Rcd
11277 (2000). See also Verizon Maryland, Inc. v. PUC, 535 U.S. 635, 638 n.2 (2002), and Illinois Bell Tel. Co. v.
WorldCom Techs., Inc., 179 F.3d 566,573 (7th Cir. 1999), cert. dismissed, 535 U.S. 682 (2002) (assuming
without discussion that state commissions have authority to construe and enforce interconnection agreements).

86 This order does not address whether the Commission would enforce obligations in interconnection agreements
that do not relate directly to matters covered by sections 251 and 252 of the Act.

87 Verizon's Opening Br. at 11-12; Verizon's Reply Br. at 9-10.
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Commission does not have (and has never had) an open proceeding regarding this matter to
which we could defer. Moreover, Verizon's argument unduly diminishes this Commission's role
in enforcing the federal regime, as reflected in interconnection agreements. As discussed
above,88 Core has stated a claim under the Communications Act, and the Commission has
jurisdiction to adjudicate that claim. Verizon has not raised any specific circumstances present
here that make it appropriate to decline to exercise our jurisdiction to adjudicate Core's
Complaint. Instead, Verizon essentially suggests that we abstain from exercising our jurisdiction
under section 208 to enforce the Act where interconnection agreements are involved.89 This
argument suffers from several flaws, among them are that it appears inconsistent with Congress's
decision to deny the Commission authority to forbear from section 208; would vitiate the
Commission as a forum for enforcing federal interconnection and unbundling requirements; and,
in these particular circumstances, would needlessly delay resolution of the dispute.9o

30. In response, Verizon relies upon two orders in which the Commission deferred to
state commission processes.91 Verizon's reliance is misplaced. In both of those orders, the
Commission deferred to state commission processes because those processes concerned the
precise matter at issue and were complete or nearly complete.92 Here, by stark contrast, there is
no state commission proceeding at all - ongoing or completed - regarding the matters at issue
here.93 Thus, in sum, Verizon has failed to demonstrate that the comity doctrine warrants
dismissal of Core's Complaint.

D. Verizon Violated the Reasonableness Standard of Section 251(c)(2)(D) of the Act.

1. The Maryland SGAT required Verizon to interconnect on rates, terms
and conditions that are just and reasonable.

31. Verizon argues that, because the Maryland SGAT does not expressly establish a

88 See Part III (A)-(B), supra.

89 Verizon's Opening Br. at 11-12; Verizon Reply Br. at 9-10.

90 Indeed, in passing the 1996 Act, Congress considered (and then rejected) a proposal to allow the Commission to
forbear from section 208. H.R. REP. No. 104-458, 184 (1996), reprinted in 1996 V.S.C.C.A.N. 1584. See
CoreComm v. SBC, -- FCC Rcd --, at n.46.

91 Verizon's Opening Br. at 11-12 (citing AT&T v. Bell Atlantic Corp., 15 FCC Rcd 17066 (2000), aff'd sub nom.
MCIWoridCom v. FCC, 274 F.3d 542 (D.C. Cir. 2001) and Global NAPs, Inc. Petition for Preemption of
Jurisdiction of New Jersey Brd. of Pub. Uti!. Regarding Interconnection Dispute with Bell Atlantic-New Jersey,
Inc., 14 FCC Rcd 12530 (1999».

92 In AT&T v. Bell Atlantic Corp., the Commission dismissed the complaint on comity grounds because the
complaint asked the Commission to duplicate complex rate-making proceedings that several state commissions had
already completed or nearly completed. See AT&Tv. Bell Atlantic Corp., 15 FCC Rcd at 17071, ~ 12;
MCIWoridCom v. FCC, 274 F.3d at 548-49. In Global Naps, Inc., the Commission rejected a carrier's petition for
preemption of the authority of the New Jersey PUC to resolve an interconnection dispute under section 252,
because the New Jersey PVC had already completed the proceeding at issue. Global NAPs, Inc., 14 FCC Rcd at
12538-39, ~~ 17-18.

93 As a result, addressing the merits of Core's Complaint here will not duplicate any efforts of the Maryland PUc.
In fact, deferring to the Maryland PUC would only delay resolution of the dispute.
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maximum time for providing interconnection, no claim can lie for taking too long.94 We do not
accept Verizon's position that it may take as long as it wants to honor an interconnection request.
We find that Verizon was obligated - pursuant to section 25 I(c)(2)(D) and the terms of the
Maryland SGAT - to provide Core with interconnection on rates, terms, and conditions that are
just and reasonable, including within a reasonable period oftime.

32. An SGAT, as defined in the Act, is a Bell Operating Company's statement "ofthe
terms and conditions that such company generally offers within [a] state to comply with the
requirements ofsection 251 and the regulations thereunder . ..."9; Moreover, "[a] State
commission may not approve such [SGAT] unless such [SGAT] complies with ... section 251
and the regulations thereunder."96 Thus, the terms that Verizon offered through the Maryland
SGAT were, by definition, intended to comply with the requirement of section 251(c)(2) to
provide interconnection "on rates, terms, and conditions that are just [and] reasonable."97 The
Maryland Commission approved those terms, and Core accepted them. Accordingly, although
the Maryland SGAT does not provide an express deadline for fulfilling interconnection requests,
the Maryland SGAT does require Verizon to provide interconnection on just and reasonable
terms, including within ajust and reasonable period oftime.98 Here, the totality of the
circumstances, which include not only a lengthy delay in providing interconnection, but also
Verizon's refusal to provide any timely information about the reason for the delay or its likely
duration, demonstrate that Verizon failed to provide interconnection on just and reasonable
terms.

2. Verizon failed to interconnect on just and reasonable terms.

33. The facts and circumstances of this case, when viewed in their totality, establish
that Verizon did not provide interconnection on just and reasonable terms. The length of delay in
providing interconnection, Verizon's failure to provide timely information regarding the
expected duration of the delay, and its failure to explore solutions for the delay, taken together
constitute a violation of section 251 (c)(2)(D). After carefully reviewing the record and
considering all of the facts and circumstances as a whole, we conclude that Core has shown, by a
preponderance of the evidence,99 that Verizon did not interconnect with Core on terms and

94 Answer, Ex. B (Defendant's Legal Analysis) at 5; Answer at 3-4, ~ 5.

9; 47 V.S.c. § 251(f)(1) (emphasis added).

96 47 V.S.c. § 252(f)(2).

97 47 V.S.C. § 251(c)(2).

98 See generally, 47 C.F.R. § 51.305(a)(5). Our approach here is consistent with general principles of contract law.
See, e.g., Williston on Contracts § 30.19 (4th ed. 1999) (Except where a contrary intention is evident, "valid
applicable laws existing at the time of the making of the contract enter into and form a part of the contract as fully
as if expressly incorporated in the contract"); Restatement 2d ofContracts § 204 (where a contract is silent with
respect to a term that is essential to a determination of the parties' duties, the court may supply terms that are
"reasonable in the circumstances"). This principle applies with special force where, as here, the agreement at issue
concerns a subject regulated by federal law. See, e.g., Williston on Contracts § 30.20.

99 See, e.g., AT&Tv. Winback & Conserve Program, Inc., 16 FCC Rcd 16074,16079, n.35 (2001) (holding that
the "preponderance" standard applies in complaint proceedings brought under section 208).
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conditions that are just and reasonable and in accordance with the Maryland SGAT. Specifically,
we find that Verizon's substantial delay in interconnecting with Core, together with Verizon's
failure to timely inform Core of the delay and its likely duration, and its failure to make any
significant effort to solve the cause of the delay, violated Verizon's statutory obligations.

a. Verizon failed to timely inform Core of the likelihood and extent
that interconnection would be delayed.

34. When an incumbent LEC promptly informs a competitive LEC regarding an
anticipated delay in interconnection, the requesting competitive LEC can then make rational and
educated business decisions about how best to serve its end user customers. For example, when
a requesting carrier learns in advance that interconnection will be significantly delayed, it may
decide to find a different interconnection method or point, to enter the market by different means
(such as resale), or to divert its resources to a different market altogether. This promotes
efficient competition and fosters consumer choice.

35. In analogous circumstances, the Commission has found that incumbent LECs
have a duty to provide to competitive LECs information indicating the location and technical
characteristics of the incumbent LEC's network. 100 In so concluding, the Commission reasoned
that, "[w]ithout access to such information, competing carriers would be unable to make rational
network deployment decisions and could be forced to make inefficient use of their own and
incumbent LEC facilities, with anticompetitive effects."lol That same reasoning applies to
information regarding interconnection delays. Where the incumbent LEC knows that a delay in
interconnecting will be significant, conveying that information promptly to the requesting carrier
will enable the requesting carrier to "make rational network deployment decisions," so that it will
not "be forced to make inefficient use of [its] own and incumbent LEC facilities, with
anticompetitive effects."102 In sum, information regarding the projected time of interconnection
is very valuable to competitive LECs. Therefore, the manner in which an incumbent LEC
conveys such information to a requesting competitive LEC is relevant in determining whether an
incumbent LEC has provided interconnection on "terms and conditions that are just [and]
reasonable" under section 251(c)(2)(D).

36. We find that Verizon did not timely inform Core ofthe likelihood and extent that
interconnection would be delayed. By June 23, 2000, Verizon knew, or should have known, that
completing Core's interconnection request would be significantly delayed. On that date, Verizon
had 54 requests for capacity on "hold" because of lack of capacity on the K36 and K43 cross
connect machines. Further, Verizon knew, or should have known, that these 54 requests, as well
as Core's, would be on "hold" for a significant amount of time, because its vendor had informed
it on May 8,2000 that the equipment needed to increase the capacity of the K43 would not be
installed until at least October 19, 2000. Therefore, because Verizon's delay in interconnecting

100 Implementation ofthe Local Competition Provisions in the Telecommunications Act ofJ996, Interconnection
between Local Exchange Carriers and Commercial Mobile Radio Service Providers, First Report and Order, 11
FCC Red 15499, 15503, ~ 205 (1996) ("First Local Competition Report and Order"); 47 U.S.C. § 51.305(g).

101 First Local Competition Report and Order, 11 FCC Red at 15503, ~ 205.

102 First Local Competition Report and Order, 11 FCC Red at 15503, ~ 205.
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with Core was both severe and readily apparent, we find that, by at least June 23, 2000, Verizon
shouldohave informed Core that interconnection would be delayed, and provided a reasonable
estimate of the extent of the delay.

37. Yet Verizon failed to do so. Although Verizon knew or should have known by at
least June 23,2000 that interconnection with Core would be severely delayed, Verizon sent Core
an ASR on June 29, 2000 for DS-3 transport service with a "D[esired] D[ue] D[ate]," established
by Verizon, of July 14, 2000. This ASR was tantamount to a representation by Verizon that DS3
service likely would be provided on or about July 14.

38. Verizon argues that the ASR's July 14 "D[esired] D[ue] D[ate]" was not a "firm
order commitment."103 Verizon's argument does not succeed. Although we agree that the ASR
did not provide an absolute date for provisioning, the ASR did, in fact, indicate that Verizon
expected to provision the DS-3s on or about July 14, and not as much as four months later.
Verizon generated the ASR and the desired due date,104 and Verizon knew all information
regarding its network facilities.

39. Moreover, the July 14 date in the ASR came and went, again without Verizon
notifying Core of the interconnection problems. Finally, on July 25,2000, in a phone call
initiated by Core, Verizon stated merely that it was experiencing an "interoffice facilities issue"
in interconnecting with Core. 105 Verizon did not give a sense of the seriousness of the problem,
and refused to tell Core when it expected interconnection to be completed. Core's counsel wrote
to Verizon's counsel two days later, and again on August 21, 2000, demanding to know when
interconnection would be complete. Verizon did not respond to Core's letters. Indeed, it was not
until September 11, 2000, almost three months after Verizon knew or should have known of the
severity of the interconnection problem and its likely duration, that Verizon informed Core, in
response to a call initiated by Core, that interconnection would not be completed until November
15,2000. Thus, the record amply demonstrates that Verizon's notice to Core was late and
insufficient.

40. Verizon argues that it generally does not confirm the availability of interoffice
facilities for a particular requesting carrier until it has completed the carrier's entrance facility
and issued an ASR 106 Verizon notes that it completed Core's entrance facility on June 28, and
issued the ASR on June 29. Verizon argues, therefore, that it could not have given Core notice
of the delay until early July. 107 The record reveals, however, that Verizon did not inform Core of
the delay or its probable extent in early July. Verizon did not contact Core soon after issuing the
ASR, and refused to inform Core during the July 25 telephone conversation initiated by Core of

103 Answer at 6-7, ~ 12; Verizon's Opp. HI. at 9-12. Verizon explains that the instructions for the ASR state, "The
actual due date may be different from that desired because of factors such as the availability of facilities and the
quantity, complexity, and impact on local service of the circuit(s) involved." !d.

104 Joint Statement at 3, ~ 12.

105 Joint Statement at 3, ~ 14.

106 Verizon's Opp. Hr. at 28.

107 Verizon's Opp. Hr. at 28.
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the likely duration of the interconnection delay. Moreover, Verizon ignored Core's July 27 and
August 21 letters asking when interconnection would be completed, and refused to provide Core
with that information until September 11. In any event, the fact that Verizon typically does not
confirm the availability of interoffice facilities for a particular requesting carrier until it has
completed the carrier's entrance facility and issued an ASR is not sufficient in the specific
circumstances here. By at least June 23, 2000, Verizon had actual knowledge of all relevant
facts: that Core had requested DS3 service, that 54 capacity requests remained on hold due to the
capacity exhaust, and that the equipment to alleviate the capacity exhaust would not be installed
until late October. Therefore, by at least June 23,2000, Verizon knew, or should have known,
that Core would experience a substantial interconnection delay, and should have provided notice
to Core of that circumstance.

b. Verizon failed to interconnect with Core in a reasonably
expeditious manner.

41. The length of time taken by an incumbent LEC to interconnect with a competitive
LEC is a relevant factor in determining whether the incumbent LEC complied with its duty to
provide inter.:onnection on terms and conditions "that are just [and] reasonable."108 As discussed
above, an incumbent LEC's failure to interconnect expeditiously may frustrate accomplishment
of Congress's goal of introducing facilities-based competition to the local telecommunications
market. Where interconnection is delayed, a competitive LEC's resources may be wasted, and its
reputation may suffer permanent damage because it does not provide the promised service in a
timely manner. Core effectively explains the importance oftimely interconnection as follows:
"Core was trying to establish the initial interconnection with Verizon in order to get into business
in [the Washington Metropolitan LATA]. This is critical to the success ofa competitive LEC
and time is usually of the essence .... Until the network is up and running, a competitive LEC
can't exchange traffic with Verizon, can't sell to customers and ultimately can't get any
revenues." 109

42. Core contends that the combined effect ofthree acts or omissions by Verizon
unreasonably delayed Core's interconnection. First, Core argues that Verizon failed to take
adequate steps to ensure that the K43 and K36 would not run out ofDS-3 capacity well before
additional capacity could be added. llo Second, Core argues that Verizon should have pressed its
vendors to expedite installation of the cross-connect equipment. III Third, Core asserts that
Verizon should have asked its vendors whether smaller, alternative equipment could be installed
to solve the K43 and K36 exhaust problem. 112 For the following reasons, we agree. l13

108 See, e.g., 47 C.F.R. § 51.305(a)(5) (inquiry into whether interconnection is "just" and "reasonable" includes
"the time within which the incumbent LEC provides such interconnection.")

109 Dawson Aff. at 14, ~ 30.

110 Initial Brief(of] Core Communications, Inc., File No. EB-OI-MD-007 (filed Feb. 1,2001) ("Core's Initial Br.")
at 7-9; Reply of Core Communications, Inc. to Verizon's Opposition, File No. EB-OI-MD-007 (filed Feb. 8,
2002) ("Core's Reply Br.") at 8-9.

III Core's Initial Br. at 8; Core's ReplyBr. at 17.

112 Core's Initial Br. at 15-20; Core's Reply Br. at 20-21.
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43. First, with respect to Verizon's efforts to ensure that the K36 and K43 did not
exhaust, the record suggests that two Verizon errors caused that exhaust. Verizon's first error
concerned the K36. In January 2000, Verizon forecast that the K36 would exhaust in May, 2000.
On January 31, 2000, Verizon placed an order for equipment to increase the capacity of the K36,
but, despite predicting that the machine would exhaust in May, set an August 30 date for the
equipment to be installed. Not surprisingly, the K36 suffered capacity exhaust well before
Verizon's August 30 installation date.

44. Verizon also erred with respect to the K43. By no later than December 1, 1999,
Verizon had forecast that the K43 would exhaust in February, 2000. On December 22, 1999
Verizon ordered equipment to increase the capacity of the K43 equipment, requesting that a
portion of the equipment installation be "advance completed" by February 15, 2000, and that the
remaining equipment be installed by April 30, 2000.

45. Given that Verizon expected the K43 to exhaust in February, Verizon's February
"advance complete" date left Verizon and its vendor little room for error or mishap, particularly
since Verizon placed the order shortly before a holiday period (on December 22) and, as Verizon
admits, even after the equipment was installed, it would have to be "turned up" and tested. 114

Moreover, subsequent events establish that Verizon had indeed given its K43 vendor too little
time to complete the job. The vendor did not begin work on the K43 in February, and the
machine suffered capacity exhaust by June, 2000. The vendor did not complete the "advance
complete" portion of the order (which Verizon requested be completed by February 15) until
August 2000,115 and did not complete the remainder ofthe order (to be completed by April 30)
until about October 19, 2000. In sum, with respect to the "advance complete" order, Verizon
gave its K43 vendor two months to complete work that required eight months, and, with respect
to the remaining portion of the order, gave its vendor four months to complete work that
ultimately required ten months. I 16

(Continued from previous page) ------------
113 Core also alleges that Verizon delayed unreasonably in building the entrance facility. Core's Initial Br. at 15
20; Core's Reply Br. at 20-21. Yet, Core has failed to provide probative evidence supporting this allegation.
Specifically, Core's Complaint provided no evidence to support its assertion. This failure, standing alone, could
warrant disregard of Core's allegation. See 47 C.F.R. §§ 1.720(c), 1.721 (a)(5), (a)(ll). In any event, in
subsequent briefing, Core relied on a single e-mail senttoCorebyVerizon.Core.sInitiaIBr.atI5-17 (citing
Answer, Ex. 4 (Verizon e-mail to Core». Yet this e-mail is reasonably read in the manner suggested by Verizon,
see Verizon's Opp. Br. at 21, particularly given Core's failure to cite it until fmal briefmg in this proceeding. See
Complaint (failing to cite or attach Verizon's e-mail); [Core's] Responses to [Verizon's] Interrogatories, File No.
EB-01-MD-007 (file June 25, 2001) at 1 (failing to cite the e-mail or its June 7 date in response to Verizon's
request that Core state the basis for its expectation that the entrance facility would be completed before June 28).
Accordingly, in determining whether Verizon violated section 251 (c)(2)(D), we do not consider Verizon's conduct
in constructing the entrance facility to have been flawed.

114 Verizon's Answers to Interrogatories 8-13 at 2 (Answer to Interrogatory no. 8(b».

115 Verizon's Answers to Interrogatories 8-13 at 3 (Answer to interrogatory no. 8(t).

116 Thus, Verizon's assertion that the August strike contributed to the length of the capacity exhaust, Verizon Opp.
Br. at 26, is not supported by the record. As discussed, when ordering equipment to increase the capacity of the
K36, Verizon requested that installation be completed by August 30 - after the Verizon strike. With respect to the
K43, Verizon's vendor informed it, before the Verizon August strike, that it would not be able to complete
installation until October 2000'.
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46. The record does not reveal why Verizon ordered the K36 equipment to be
installed in August when it forecast that the machine would exhaust in May. Similarly, with
respect to the K43, the record does not reveal whether Verizon ordered the equipment too late
because Verizon misjudged the time it would take its vendor to complete installation, or because
Verizon did not accurately forecast the machine's capacity utilization growth, and therefore did
not realize until too late that the K43 was near exhaust.

47. In any event, as Verizon acknowledges, Verizon must make reasonable efforts to
plan for equipment vendor installation intervals, and to forecast future capacity utilization growth
in order to prevent network capacity exhaust. 117 Moreover, by allowing the K43 and K36 to
exhaust, Verizon failed to meet its own internal engineering objectives. Verizon further
acknowledges that allowing the capacity of the K36 and K43 to exhaust significantly hindered
Verizon's ability to handle additional traffic of competitive LECs in the Washington
Metropolitan LATA, and delayed interconnection with Core for four months. Moreover, Verizon
is a large, sophisticated, and experienced telecommunications provider. Core's expert expresses
astonishment at the fact that the K43 and K36 were exhausted for four months, stating that the
K43 and K36 are "gigantic units with lots of capacity," and noting that Verizon routinely
monitors equipment usage, and forecasts future usage. "[I]t is nearly inconceivable to me that
they could have exhausted these facilities without having known it was going to happen and
without planning to already have the next unit installed."1l8 Given all these circumstances, the
fact that Verizon's K36 and K43 were at virtually complete exhaust for at least four months,
standing alone, establishes a prima facie case that Verizon failed to make reasonable efforts to
ensure that the equipment did not exhaust.

48. Because Core has established aprimafacie case that Verizon's allowing the
capacity of the K43 and K36 to exhaust was unreasonable, "it is incumbent upon [Verizon] to
respond fully to [Core's] showing, with full legal and evidentiary support."119 Moreover, the
cause of the K36 and K43 capacity exhaust is within Verizon's exclusive knowledge. Therefore,
Verizon has the burden to come forward with all facts establishing its defense with respect to the
capacity exhaust. 120 Yet Verizon presents little evidence to rebut the prima facie showing of
unreasonableness. Verizon's sole explanation for its mistakes is as follows: "The problems
Verizon encountered in Core's interconnection came in the wake of exploding demand for high
capacity service. During 1999 and 2000, demand for services requiring high capacity interoffice

117 Verizon's Supplemental Responses at 2-3.

118 Dawson Aff. at 8, ~ 17 (stating that cross-connect machines such as the K36 and K43 "are gigantic units with
lots of capacity For Verizon to have run out of capacity in these units means there is something wrong in their
system. They do routine forecasts and monitoring ofequipment usage, and I have to say that it is nearly
inconceivable to me that they could have exhausted these facilities without having known it was going to happen
and without planning to already have the next unit installed").

119 Implementation ofthe Telecomm. Act of1996, Amendment ofRules Governing Procedures to be Followed
When Formal Complaints are Filed Against Common Carriers, Report and Order, 12 FCC Rcd 22497,22617 at ~
295 (1997) (subsequent history omitted).

120 Implementation ofthe Telecomm. Act of1996, Amendment ofRules Governing Procedures to be Followed
When Formal Complaints are Filed Against Common Carriers, Report and Order, 12 FCC Rcd at 22615 n.782,
22617, ~ 295.
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facilities increased tremendously with an unprecedented gain of 80% in installed/working high
capacity services."121

49. Given the importance of timely interconnection, we find Verizon's explanation
insufficient. Verizon's errors caused an exhaust problem that lasted - not for days or weeks
but for months, four months. Verizon does not argue in its pleadings or briefs that it experienced
other comparably lengthy exhaust problems during this period of increased demand.
Furthermore, although Verizon states that there was an "explosion" in demand, Verizon does not
state either that it was unaware of the "explosion" or, alternatively, that it did not learn of the
explosion in time to react. Verizon states that its engineers retrieved and reviewed data as to
capacity utilization of the K43 and K36 "at least once every two weeks,"122 but does not explain
why, during those bi-weekly reviews, its engineers either did not detect the "explosion," or,
having detected it, could not make appropriate adjustments. 123 Similarly, the record establishes
that Verizon required Core and other interconnecting competitive LECs to provide forecasts of
their capacity needs,124 yet Verizon does not assert that those forecasts did not sufficiently foretell
the increase in demand.

50. Nor does Verizon's evidence adequately explain its failure to plan accurately for
vendor installation intervals. Even if demand for facilities was "exploding," and, as Verizon also
asserts, its vendors were "experiencing longer than usual ordering and installation intervals,"125
Verizon does not state that it was unaware of this problem, and does not assert that it made any
attempt to adjust its equipment ordering processes to reflect the vendor delays. Moreover, the
"explosion" in demand had begun by at least January 1999;126 therefore, it appears that Verizon
had some advance warning of, and time to adjust for, its vendors' delays. Verizon regularly
communicated with its vendors, and routinely ordered equipment for its facilities located
throughout the Northeast. 127 Yet, Verizon's ordering interval here proved to be far too short: as
discussed, it gave its K43 vendor only two months to complete installation of equipment that
ultimately required eight months. Finally, we note that Verizon does not argue that it has made
comparable errors in forecasting capacity demand or vendor installation intervals regarding the
flow of its own traffic.

51. In addition, we find that Verizon compounded its mistakes by failing to act
assertively to resolve the capacity problem. For example, Verizon failed to press its vendors to
expedite installation of the cross-connect equipment, and waited for the cross-connect equipment
to be installed rather than exploring alternative means of interconnecting with Core, such as by

121 July 23 Albert Dec'n at 5, ~ 10.

122 Verizon's Supplemental Responses at 5.

123 See April 10 Albert Dec'n at 2, ~ 5; Verizon Opp. Br. at 8; Joint Statement at 2, ~~ 5-6; Dawson Aff. at 9, ~ 20.

124 See April 10 Albert Dec'n at 2, ~ 5; Verizon Opp. Br. at 8; Joint Statement at 2, ~~ 5-6; Dawson Aff. at 9, ~ 20.

125 Verizon's Answers to Interrogatories 1-7 at 7 (Answer to Interrogatory no. 6).

126 July 23 Albert Dec'n at 5, ~10.

127 Verizon's Supplemental Responses, Exs. 8-10.
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obtaining different equipment. As discussed above, the capacity exhaust problem had significant
ramifications to numerous competitive LECs, including Core. The Washington Hub bottleneck
substantially stunted the growth of facilities-based competition in the Washington Metropolitan
LATA. In other words, the state of competition in the Washington Metropolitan LATA had to
remain constrained until Verizon solved the capacity problem.

52. Verizon argues that the affirmative steps suggested by Core (i.e., pressing the
vendors, exploring interconnection alternatives) would likely have proven fruitless. 128 The record
does not permit us to agree with Verizon on that score. In particular, the record contains no
evidence that Verizon contacted its vendors to obtain alternative equipment, but was told that no
such equipment was available. 129 Nor does the record contain evidence that Verizon complained
to its vendors or otherwise urged them to accelerate installation of the equipment Verizon had
ordered. For example, there is no evidence that Verizon protested when, having forecast that the
K43 would exhaust by February, and having requested that a portion of the K43 equipment be
installed by February, the K43 ran out of capacity in June, and the vendor had not even begun
installing the equipment. l3o Indeed, as explained above, Verizon did not notify Core of the
problem in a timely manner. In sum, especially given the magnitude of the capacity problem,
Verizon should have made substantial efforts to expedite its resolution. Verizon's apparent
passivity was an unreasonable response to Core's dilemma.

* * *

53. In sum, based on what the record reveals about the specific circumstances at issue
here, we conclude that Verizon's acts and omissions, viewed as a whole, violated the Maryland
SGAT, and thus the reasonableness standard of section 251(c)(2)(D) of the Act. In particular,
Core has shown, by a preponderance of the evidence that Verizon acted unreasonably by taking
too long to complete interconnection with Core and by failing to promptly notify Core of the
likelihood and extent of the interconnection delay. Given the substantial magnitude and
significant anticompetitive repercussions ofVerizon's errors, taken together, we cannot excuse
them as reasonable mistakes. 131

128 Verizon's Opp. Br. at 39-41.

129 For example, Core proposes two alternatives that Verizon could have considered that would have involved
Verizon's obtaining alternative equipment, such as multiplexers or smaller cross-connect machines. Core's Initial
Br. at 20-21. Verizon effectively admits that these alternatives were technically feasible. Verizon's Opp. Br. at 41.

130 Verizon has not produced a single written communication from Verizon to its vendors urging them to act more
quickly to install the equipment, despite Core's interrogatory requesting that it do so. Nor does Verizon assert that
any such documents ever existed. Verizon's Answers to Interrogatories 8-13 at 5 (Answer to interrogatory no.
IO(b)). Verizon does state that it "held numerous telephone conference calls with its digital cross-connect
vendors ... ," and that it had weekly conference calls with the vendor for the K43. Verizon's Supplemental
Responses at 8. Yet these calls concerned dozens of installation orders throughout Verizon's territory, not just the
orders pertaining to the Washington Hub K36 and K43. Id. Further, Verizon provides no evidence that, during
these calls, it pressed the vendors to act more quickly with respect to the K36 and K43; indeed, Verizon states that
the calls were simply to "manage th[e] situation and prioritize the jobs." Verizon's Supplemental Responses at 8.

131 The imposition ofliability here is limited to the particular facts presented in this case. We do not hold here that
a provisioning delay of four months is per se unreasonable.
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E. We Dismiss or Deny Core's Other Claims.
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54. Core alleges that Verizon violated sections 201(b), 202(a), and 251(c)(2) of the
Act. As discussed above, we find that Verizon violated that portion of section 251 (c)(2) which
requires that Verizon provide "just" and "reasonable" interconnection. With respect to Core's
claim that Verizon violated section 202(a) and that portion of section 251(c)(2)(D) which
prohibits discrimination by incumbent LECs in favor of third parties, Core argues that Verizon
provided more favorable interconnection to two other carriers situated similarly to Core than
Verizon provided to Core. 132 In response, Verizon argues that section 202(a) does not govern
interconnection provided pursuant to section 251 (c), 133 and that, in any event, Core has failed to
provide record evidence of discriminatory treatment. 134 We agree with Verizon that the record
falls far short of showing any discriminatory treatment against Core. 135 Accordingly, we deny
Core's claim under section 202(a) and that portion of section 251 (c)(2)(D) which prohibits
discrimination in favor of third parties. 136

55. With respect to Core's remaining claims under section 201(b) and the remaining
portions of section 251 (c)(2), our ruling under the "just" and "reasonable" standard of section
251(c)(2)(D) will afford Core all of the relief to which it would be entitled were we to rule in its
favor on these remaining claims. Accordingly, we need not address these claims, and dismiss
them without prejudice. 137

IV. ORDERING CLAUSES

56. ACCORDINGLY, IT IS ORDERED, pursuant to sections 4(i), 4(j), 208, and 251
of the Communications Act of 1934, as amended, 47 U.S.c. §§ 154(i), 154(j), 208, and 251, that
the portion of Core's Count 2138 that alleges violation of the "just" and "reasonable" standard of
section 251(c)(2)(D) of the Communications Act, as amended, 47 U.S.c. § 251(c)(2)(D), IS
GRANTED to the extent indicated herein.

57. IT IS FURTHER ORDERED, pursuant to sections 4(i), 4(j), 202, 208, and 251 of
the Communications Act of 1934, as amended, 47 U.S.C. §§ 154(i), 154(j), 202, 208, and 251,

132 Complaint at 8-9, ~ 29; Core's Initial Br. at 21-23.

133 Verizon Opening Br. at 2-9; Verizon's Reply Br. at 1-7.

134 Verizon Opp. Br. at 32-35.

135 Core alleges that Verizon unlawfully discriminated against it by providing more favorable treatment to two
carriers who likewise requested entrance facility interconnection with Verizon in the Washington Metropolitan
LATA during this same period of time. Core's Initial Br. at 21-30. The record indicates, however, that Verizon
actually took longer to interconnect with these two carriers than it took to interconnect with Core. See Verizon's
Opp. Br. at 35 (citing Verizon Answer to Interrogatory No.1 and Attachment).

136 Given this conclusion, we need not decide whether section 202(a) applies to interconnection provided pursuant
to section 251 (c).

137 Given this conclusion, we need not address Verizon's assertion that section 201(b) does not apply to
interconnection provided pursuant to section 251(c). See Verizon Opening Br. at 2-9.

138 C I' 8omp amt at .
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that Core's Count 3,139 which alleges that Verizon violated section 202(a) ofthe Communications
Act of 1934, as amended, 47 U.S.C. § 202(a), and those portions of Core's Counts 2 and 4,140
which allege that Verizon violated that portion of section 251 (c)(2)(D) which prohibits
discrimination by the incumbent LEC in favor of third parties, are DENIED.

58. IT IS FURTHER ORDERED, pursuant to sections 4(i), 4(j), 201, 208, and 251 of
the Communications Act of 1934, as amended, 47 U.S.C. §§ 154(i), 154(j), 201, 208, and 251,
that the remaining portions of Core's Complaint are DISMISSED WITHOUT PREJUDICE.

FEDERAL COMMUNICAnONS COMMISSION

Marlene H. Dortch
Secretary

139 Complaint at 8-9.

140 Complaint at 8,9.
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Appendix
Timeline with respect to the K43 and K36 Cross-Connect Machines
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December
22nd

: Having forecast that the K43 will exhaust in February 2000, Verizon orders equipment to
increase the capacity ofthe K43, requesting that a portion of the work be completed on February
15,2000 and the remainder on April 30, 2000.

January
31 5t

: Having forecast that the K36 will exhaust in May 2000, Verizon orders equipment to
increase the capacity of the K36, requesting completion by August 30, 2000.

April
15t

: The last spare K43 OC-12 port is used.

May
8th

: The vendor for the K43 informs Verizon that installation will not be complete until October
20,2000.

June
29th

: Verizon sends Core an "Access Service Request" form ("ASR") for DS-3 transport, stating
that the "D[esired] D[ue] D[ate]" is July 14, 2000.

July
15t

: The last OC-12 port on the K36 suffers DS3 capacity exhaust.
14th

: The "D[esired] D[ue] D[ate]" on Verizon's ASR arrives: Verizon does not provide the
DS-S transport or contact Core.
25th

: Core telephones Verizon to ask when interconnection will be completed; Verizon does not
describe the cause of the interconnection delay or state when it expects interconnection to be
completed.
27th

: Core writes to Verizon, asking when interconnection will be completed; Verizon does not
respond to Core's letter.

August
6th_25 th

: Verizon strike.
21 5t

: Core writes to Verizon and asks when interconnection will be completed; Verizon does not
respond to Core's letter.

Se~tember

11 t : Core telephones Verizon and is informed that interconnection will be completed on about
November 15, 2000.

24



Federal Communications Commission

October
20th

: Installation of equipment for the K36 and K43 is completed.

November 15
Core's interconnection is completed.
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